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1.  This modification incorporates the infrastructure upgrade effort necessary to provide the 
automation of ODIN seat and service level entitlements as identified in the KSC ODIN 
Entitlement System Requirements Document, Version 2.1 dated July 12, 2002 (Attachment 1), 
and as referenced in the Contractor’s proposal dated June 12, 2002, amended July 8, 2002 and 
supplemented by OAO email correspondence dated July 10, 2002 at an increase of 
$227,507.73 in the firm fixed price.   
 

a.  The contractor shall provide the labor, including, but not limited to, planning, 
engineering, configuration management, user coordination/scheduling, wiring/cabling 
and equipment installation, and the materials necessary to automate the KSC ODIN 
processes.  Among the tasks are: 

1) Install and configure hardware components as required 
2) Install and configure software packages 
3) Verify and import initial data set  
4) Test system 
5) Train authorized users 
6) Operate and maintain system 

 
b. The NASA entitlement database is the authoritative data source and the ODIN 

system shall synchronize with the NASA entitlement database. 
 
c. Product Maintenance and the Maintenance Release and upgrade services shall be 

provided for a period of 36 months following contract award. 
 
d. The contractor shall provide Provance software media and manuals upon request 

of the DOCOTR. 
 
e. Administrative changes shall be completed by the close of the following business 

day unless otherwise agreed to in advance by the DOCOTR on a case-by-case 
basis.  An administrative change that affects the same element for a group of users 
shall be considered an individual change. 

 
f. The contractor shall provide a Project Schedule to the DOCOTR no later than one 

week following contract award. 
 
2.  Schedule:  This infrastructure effort shall be fully operational no later than 30 September 
2002. 
 



 

Contract NAS5-98144/CC90300B      Modification No. 25 
                                            Page 3 of 4 
 
3.  Delivery Order Part II, Item 4 is revised to include the increase of $227,507.73 for this 
infrastructure upgrade: 

 
4. TOTAL DELIVERY ORDER VALUE (through Mod No. 25): 
 

Ordered Seats/Service Levels (Attachment A) $5,496,678.97 
Catalog Services  $324,339.26 
Specialized Services  $3,600.00 
Infrastructure Upgrades  $772,940.69 
Sub-total $ 6,597,558.92 
Less credits ($65,654.19) 
Less retainage not earned ($17,409.54) 

 
Sub-total 

 
$6,514,495.19 

 
Seats/Service levels projected through 11/30/04 

 
$22,732,782.77 

 
Catalog projections 

 
$3,875,660.74 

 
Estimated Specialized Services 

 
$46,400.00 

 
Total Estimated Delivery Order Value: 

 
$33,169,338.70 

 
 
4.  Delivery Order Part V “Technology Infusion (Infrastructure Upgrades)”, Item 2 is modified to 

include subject infrastructure upgrade. 
 

Mod. No.  Description Of Work Date Signed Completion Date Modification Value 
25 KSC ODIN Entitlement 

System 
  $227,507.73 

 
5.  Payment Schedule:  Invoicing and Payment for this modification will be made in accordance 
with Master Contract NAS5-098144, FAR 52.212-4: Commercial Items (May 1997) (Modified).   
 
Upon completion of the following milestones and upon acceptance by the government the 
following payments will be made: 
 

$125,000.00  Delivery and Government’s acceptance of Provance software 
license 

$  25,049.00 Delivery and Government’s acceptance of SQL and Web server 
hardware and system software  

$  77,458.73 Project is fully operational and Government’s acceptance 
  
6.  Reporting Requirements:  The contractor shall provide monthly status reports to the KSC 
DOCOTR, with a copy to the DOCO.  These reports shall include, as a minimum, installation 
progress, and potential problem areas. 
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7.  In consideration of the modification agreed to herein as complete equitable adjustment for 
the changes set forth, the Contractor hereby releases the Government from any and all liability 
under this delivery order for further equitable adjustment attributable to such fact or 
circumstances giving rise to these changes. 
 
8.  All other terms and conditions remain unchanged. 
 
   
 
 


